

Weekly status report - Week 31 2026

Type: Document | Created: 2026-08-03 | Last modified: 2026-08-03 | Owner: Nathalie Declercq

Overall status: green. Milestones M1 to M3 completed, M4 (UAT) in progress.

UAT planned end: 28/08/2026.

Forecast go-live: 14/09/2026.

Top risk: supplier data quality (20% duplicates).