

Steering Committee minutes - 18 September 2026

Type: Meeting minutes | Created: 2026-09-18 | Last modified: 2026-09-21 | Owner: Nathalie Declercq

Project Helios overall status: amber.

- Milestones M1 (kick-off and analysis), M2 (data migration design) and M3 (build and configuration) are completed.
- Milestone M4 (user acceptance testing, UAT) is in progress: 70% of test scripts executed, planned end 16 October 2026.
- Milestone M5 (go-live) is forecast for 23 November 2026 following change request CR-07.
- Open risk 1: supplier master data quality, about 12% duplicates still to be cleansed.
- Open risk 2: key-user availability during UAT.
- Open risk 3: the MES interface is not yet stable after two failed integration tests.