

Weekly status report - Week 38 2026

Type: Document | Created: 2026-09-21 | Last modified: 2026-09-21 | Owner: Nathalie Declercq

Overall status: amber. Milestones M1 to M3 completed, M4 (UAT) in progress.

Forecast go-live: 23/11/2026 (re-baselined, CR-07).

Top risks: supplier data quality (12% duplicates), UAT key-user availability, MES interface stability.

UAT test scripts executed: 70%.