

Project plan - Baseline v1

Type: Document | Created: 2025-05-12 | Last modified: 2025-05-12 | Owner: Nathalie Declercq

Baseline plan approved at kick-off.

- M1 kick-off and analysis: 30 June 2025.
- M2 data migration design: 31 October 2025.
- M3 build and configuration: 27 February 2026.
- M4 user acceptance testing: 28 August 2026.
- M5 go-live: 14 September 2026.