

Change Request CR-07 - Signed

Type: Document | Created: 2026-05-28 | Last modified: 2026-06-05 | Owner: Nathalie Declercq

Change request CR-07 was approved and signed by both parties on 5 June 2026.

The fixed price of the contract increases by EUR 60,000, from EUR 420,000 to EUR 480,000 (excl. VAT).

The additional scope covers the MES interface and two extra data migration cycles.

The go-live date is re-baselined to 23 November 2026.