

Project governance charter v2.1

Type: Document | Created: 2025-06-02 | Last modified: 2026-05-20 | Owner: Olivier Dupont

- Project sponsor (Norvik): Hilde Vermeulen, Chief Financial Officer.
- Project sponsor (Brightline): Olivier Dupont, Delivery Director.
- Technical contact for ERP interfaces (Norvik): Pieter Claes, IT Manager.
- Project manager (Brightline): Nathalie Declercq.

Escalation path: a blocking issue is first handled by the two project managers; if it is not solved within 2 working days, it is escalated to the sponsors of both companies.

The steering committee meets monthly and validates all escalation decisions.