

Project financial report - September 2026

Type: Document | Created: 2026-09-01 | Last modified: 2026-09-15 | Owner: Bart Willems

Financial position of Project Helios as of 15 September 2026 (all amounts excl. VAT).

- Approved budget: EUR 480,000, including change request CR-07 (EUR 60,000).
- Invoiced to date: EUR 273,000 (milestones M1, M2 and M3).
- Remaining to invoice: EUR 207,000.
- Next invoice: milestone M4 (UAT completion), planned for October 2026.